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United States Environmental Protection Agency
Region V
POLLUTION REPORT

EFI’III\“iieiiion § Records Ctr.

Date:  Friday, January 08, 2010 357007
From: Anita L. Boseman
To: David Chung, US EPA HQ Charles Gebien, US EPA R5

Jason El-Zein, US EPA RS Carl Norman, US EPA R5

Bill Messenger, US EPA RS Richard Murawski, US EPA R5

Cheryl MclIntyre, US EPA RS Jeff Kelley, US EPA R5

Robert Paulson, US EPA R5 M. Chezik, U.S. DOI

Coast Guard, USCG Max Michael. IDEM

Harry Atkinson, IDEM
Subject: Time Critical Removal Action

State Plating

450 North 9th St., Elwood, IN

Latitude: 40.2830390

Longitude: -85.8517070
POLREP No.: 11 Site #: B5SG
Reporting Period: January 4- 8, 2010 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: INN000510359 Contract # EP-S5-08-04
RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On January 4, 2010, dry process lines continued to be cut into 3 foot section and placed into bins
for later disposal. Ambient air inside the facility was monitored for the following parameters with
the use of 4 AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide, Hydrogen Cyanide,
Hydrogen Sulfide, Volatile Organic Compounds (VOC), and Oxygen. Also, a DataRam provided

real time air monitoring and dust particulate monitoring. All removal activities were performed in
Level C.

On January 5, 2010, VAT 19 was pumped into two tankers and shipped as D008 (Lead) liquid
waste for disposal at Vickery Environmental, Inc. in Vickery, Ohio. Approximately 8,200 gallons
were removed today. Dry process lines continued to be cut into 3 foot section and placed into bins
for later disposal. Real-time monitoring of the ambient air inside the facility was conducted with

the use ot 3 DataRam/RAT and 4 AreaRaes continued. All removal activities were performed in
Level C.
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On January 6. 2010, VAT 20 and the remaing liquid from VAT 19 were pumped into two tankers
and shipped as D008 (Lead) liquid waste for disposal at Vickery Environmental, Inc. in Vickery,
Ohio. Approximately 8.950 gallons were removed today. Dry process lines continued to be cut
into 3 foot section and placed into bins for later disposal. Real-time monitoring of the ambient air
inside the facility was conducted with the use of 1 DataRam/RAT and 4 AreaRaes continued. All
removal activities were performed in Level C.

On January 7, 2010, VAT 18, VAT 20, VAT 22, VAT 61, Tote 12 and Tote 18 were pumped into
two tankers and shipped as D008 (Lead) liquid waste for disposal at Vickery Environmental, Inc.
in Vickery, Ohio. Approximately 7,400 gallons were removed today. Real-time monitoring of the
ambient air inside the facility was conducted with the use of 1 DataRam/RAT and 4 AreaRaes
continued. All removal activities were performed in Level C.

On January 8, 2010, PIT 1 was pumped into two tankers and shipped as D007 (Chromium/Nickel)
liquid waste for disposal at Vickery Environmental. Inc. in Vickery, Ohio. Approximately 8,950
gallons were removed today. Dry process lines continued to be cut into 3 foot section and placed
into bins for later disposal. Real-time monitoring ot the ambient air inside the facility was
conducted with the use of 1 DataRam/RAT and 4 AreaRaes continued. All removal activities were
performed in Level C.

Security was on-site daily during non-working hours.

Next Steps

- Continue real-time air monitoring of the ambient air inside the facility with the use of DataRams
and AreaRaes.

- Continue preparing process lines for disposal.
- Continue onsite security during non-working hours.

Key Issues
None

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining

Extramural Costs

[ERRS - Cleanup Contractor | $659.536.00] $398,113.76] $261.422.24]  39.64%
IRST/START |l $125.000.00 $78,574.45 $125,000.00]  37.14%

Intramural Costs

Total Site Costs $784.536.00|| $476,688.00) $307,848.00 39.24%

"i The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final

payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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Disposition of Wastes
TOTAL TO DATE:

Bulk Liquids

24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery for
disposal.

9,137 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to
Vickery for disposal.

Waste Stream Quantity|| Manifest # Disposal Facility

ﬁzardous Waste Liquids (D008) [[4,061 gal ||002008938FLE |[Vickery Environmental, Inc., OH
[Hazardous Waste Liquids (D008) (3,917 gal [[002008939FLE ||Vickery Environmental, Inc., OH |
[Hazardous Waste Liquids (D008) ||4,481 gal |{002008960FLE |Vickery Environmental, Inc., OH
[Hazardous Waste Liquids (D008) [l4.504 gal |[002008961FLE |[Vickery Environmental, Inc., OH
Iﬁzardous Waste Liquids (D00S8) ||4.351 gal ||002008962FLE |Vickery Environmental, Inc., OH
Hazardous Waste Liquids (D008) |[3,230 gal ||002008963FLE ||Vickery Environmental, Inc., OH
|Hazard0us Waste Liquids (D007) ||4,772 gal [[002008974FLE |[Vickery Environmental, Inc., OH
[Hazardous Waste Liquids (D007) ||4,365 gal ||002008972FLE |[Vickery Environmental, Inc., OH
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